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Date:  Friday, May 06, 2005
From: Dilshad Perera
To: James Daloia, USEPA, Region 2, Eric Mosher, USEPA , Region 2,

ERRD-RPB ERRD-RPB

Ray Basso, USEPA Paul Simon, USEPA, Region 2

ORC-NYCSFB

Michael Mintzer, EPA Bill McCabe, ERRD

Paul John, NYSDEC John O'Mara, NYSDEC

John Ward, Supervisor, Town of Wallkill
Subject:

Westwood Chemical

46 Tower Road, Middletown, NY

Latitude: 41.4687500

Longitude: -74.3772800
POLREP No.: 3 Site #: WN
Reporting Period: D.O. #: 13
Start Date: 3/3/2005 Response Authority: CERCLA
Mob Date: 3/8/2005 Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract # EP-W-04-055
RCRIS ID #: NYD072715052

Site Description

See PolRep No.1

Current Activities

April 16'[h through May 6th

During this reporting period, 26 large bulk containers were sampled. Due to
the limited space between the top of some of the tanks and the ceiling , the
crew was unable to collect a representative sample form the top of the

tank. In other cases, there was not a convenient opening on the top of the




tanks to allow for sampling. Furthermore, there are no catwalks associated
with any of the large bulk storage containers, hence a small opening was cut
above the product layer to make it easier and safer to collect a representative
sample of the contents.

During this reporting period, 55 samples were shipped for laboratory
analyses. Approximately half the samples in addition to disposal analyses will
also be analyzed for CERCLA parameters.

On April 26th, 2005, crew began the process of segregating the lab chemicals
in the three on-site laboratories; Quality Control Laboratory, General
Laboratory and R&D Laboratory. The intent is to dedicate each of the three
labs to handle solid samples, liquid samples and laboratory reagents for
further labpacking operations.

On April 26th, 2005, the crew noticed a slow drip emanating from the bottom
hatch of EPA designated Tank 19 . This is the same tank that developed a

leak from an elbow joint on March 15th, 2005. There are supposed to be 21
bolts securing the hatch; 5 of the bolts were missing and a few others were
quite rusty. The crew replaced the missing and rusty nuts and bolts and
tightened all remaining nuts and bolts. The drip has been secured. The
released material was contained within the secondary containment area.

The transfer of tote contents has been completed, accounting for
approximately 110,000 gallons. Many of the transferred totes in addition to
liguidlayer had a solid or semi-solid layer, these totes have been set aside for
future consolidation. The transferred contents are housed in 5 Frac Tanks and
three on site tanks. Crew initiated PVC process lines identification and cutting
operations.

On May 4th, 2005, a meeting was held on site with the trustee, the Chief
Financial Officer of Westwood Chemical Corp. at the time of the Chapter 7
filing and Region II's Office of Regional Counsel. The meeting was to discuss
potential resale value in some of the chemicals on site; EPA's proposed
actions; and for the trustee to evaluate the quality of the property for future



auction.

Next Steps

e The continued identification and cutting of PVC process lines.

e The transport and disposal of wastewater transferred into on-site large bulk

containers and baker tanks.

e Lab packing of small containers.The number of cleanup personnel will be
increased to accommodate the lab-packing operation.

e Disposal of debris such as the cut PVC process lines

e Shipping of empty totes for recycling

Estimated Costs *

‘ Budgeted ‘Total To Date‘ Remaining ‘% Remaining

‘Extram ural Costs

‘ERRS - Cleanup Contractor ‘ $700,000.00‘ $352,000.00‘ $348,000.00‘ 49.71%
\USCG ‘ $40,000.00 \ $13,000.00 \ $27,000.00 \ 67.50%
Intramural Costs

‘USEPA - Direct (Region, HQ) ‘ $100,000.00‘ $10,000.00] $90,000.00‘ 90.00%
Total Site Costs ‘ $840,000.00‘ $375,000.00‘ $465,000.00‘ 55.36%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.
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